COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C22289 ESTI MATE

PCN: 22289-BI D

CONTRACT DESCRI PTI ON:
REPLACEMENT OF STRUCTURE L-22-J

PRQIECT NO BRO71A- 020

REPLACEMENT OF STRUCTURE L-22-J

NAME OF ROAD:

PRQIECT COUNTI ES: OTERO
CONTRACTOR:
Lobat o Construction, LLC

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 12/ 20/ 2019

ESTI MATE SUMVARY 11:40: 44

NO 0003 PROG

TIME CHARGED: 77.0  DAYS TI ME ALLOW 58 WORK DAYS
PERCENT TIME: 132.76 ORI G TI ME ALLOW 58 WORK DAYS
CROALEY

PAY PERI OD ENDI NG 11/30/ 2019 DATE TI ME STARTED 05/23/2019

1333 West 120th Avenue, Suite 110 DATE LET 04/ 18/ 2019 DATE WORK BEGAN
DATE AWARDED 04/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 05/23/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,309, 460. 75 PARTI Cl PATI NG $  1,023,770.93 $ 286, 118. 45
AWARD PRQIECT AM: $ 1,176,279.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 78. 18% TOTAL EARNI NGS 1,023, 770. 93 286, 118. 45
FUNDS AVAI LABLE: $ 285, 689. 82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,023, 770. 93 286, 118. 45
TOTAL CLAI MS: $ 0.00 RETAI NAGE -17,644.19 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,006, 126. 74 286, 118. 45
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,006, 126. 74 286, 118. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 286,118.45

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22289-BID ESTI MATE RUN 12/ 20/ 2019
PRQJECT: BRO71A- 020 ESTI MATE NO 0003 11: 40: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0010 202-00090 *Renmpval of Delineator 16. 000 16. 000
EACH 0. 000 0. 00
21. 00000 16. 000 336. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 972. 000 1,972.000
Sy 0. 000 0. 00
6. 60000 1,972. 000 13, 015. 20
0020 202-00250 *Renobval of Pavenent Marking 599. 000 599. 000
SF 0. 000 0. 00
2.20000 599. 000 1,317.80
0025 202-01130 *Renpval of Guardrail Type 3 362. 000 362. 000
LF 0. 000 0. 00
16. 50000 362. 000 5,973. 00
0030 202-01300 *Renoval of End Anchorage 6. 000 4.000
EACH 0. 000 0. 00
790. 00000 4. 000 3,160. 00
0035 203-00010  *Uncl assified Excavation (Conplete In Place) 2,270. 000 1, 000. 000
cY 1, 270. 000 31, 115. 00
24.50000 2,270.000 55, 615. 00
0040 203-01500 *Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0045 203-01510  *Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0055 203-01594  *Conbi nation Loader 0. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01597

0065

203- 02330

0070

207- 00205

0075

208- 00002

0080

208- 00046

0085

208- 00075

0090

208- 00103

0095

208- 00105

0100

208- 00106

0105

208- 00107

0110 208-00207

C22289

22289-BID
BRO71A- 020

| TEM
DESCRI PTI ON

Pot hol i ng

Laborer

*Topsoi

*Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinent (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renova

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
245. 00000
0. 000
HOUR
32. 00000
370. 000
cy
16. 00000
3, 000. 000
LF
3. 00000
2.000
EACH
700. 00000
4. 000
EACH
6, 000. 00000
5. 000
HOUR
32. 00000
10. 000
HOUR
100. 00000
10. 000
HOUR
120. 00000
10. 000
HOUR
32. 00000
21.000
DAY

50. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
10.
21.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000
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ESTI MATE RUN 12/ 20/ 2019

5,920

1, 500

500

.00

.00

00

00

.00

.00

.00

.00

.00

.00

11:40: 44

AMOUNT

5,920

1,500

1, 400

12,000

1, 050

.00

.00

00

00

00

00

.00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 212-00006

0120

212-00032

0125

213-00013

0130

304- 06007

0135

403- 00720

0140

403- 34851

0145

411-10255

0150

507- 00400

0155

606- 00301

0160

606- 01370

0165 606-01371

C22289
22289-BID
BRO71A- 020
| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Soi | Conditioning

*Spray-on Mul ch Bl anket

*Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

*Enul sified Asphalt (Sl ow Setting)

*Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Quardrail Type 3 (6-3 Post Spacing) 31" MGS

*Transition Type 3G

*Transi tion Type 3G (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
1, 660. 00000
1. 000
ACRE
3, 490. 00000
3, 000. 000
LB
1. 55000
603. 000
cy
46. 00000
40. 000
TON
260. 00000
1, 060. 000
TON
100. 00000
360. 000
GAL
7. 80000
12. 000
TON
510. 00000
200. 000
LF
82. 00000
4. 000
EACH
4,710. 00000
2.000
EACH

5,120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.700
0.700

0. 000
0. 700
0. 700

0. 000
0. 000
0. 000

0. 000
603. 000
603. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
180. 800
180. 800

0. 000
0. 000
0. 000

0. 000
200. 000
200. 000

0. 000
4. 000
4.000

0. 000
2.000
2.000
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ESTI MATE RUN 12/ 20/ 2019

1,162

2,443

27,738

1,410

16, 400

18, 840

10, 240

00

00

.00

00

.00

.00

24

.00

00

00

00

11:40: 44

AMOUNT

1,162

2,443

27,738

1, 410

16, 400

18, 840

10, 240

00

00

.00

00

.00

.00

24

.00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 606-01385

0175

606- 01390

0180

606- 02005

0185

607-11525

0190

609- 60011

0195

612- 00041

0200

612-00043

0205

615- 00050

0210

625- 00000

0215

626- 00000

0220 626-01103

C22289
22289-BID
BRO71A- 020
| TEM
DESCRI PTI ON

*Transi tion Type 3J

*End Anchorage Type 3K

*End Anchorage (Fl ared)

*Fence (Pl astic)

*Curb Type 6 (Section M

*Del i neat or

(Flexible) (Type 1)

*Del ineator (Flexible) (Type IIl)

Enbanknent

Protector Type 5

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 170. 00000
4. 000
EACH
2, 830. 00000
2.000
EACH
4, 330. 00000
2, 000. 000
LF
2.90000
50. 000
LF
16. 00000
13. 000
EACH
3. 00000
5. 000
EACH
65. 00000
2.000
EACH
1, 580. 00000
1. 000
LS
12, 000. 00000
1. 000
LS

120, 000. 00000

1. 000

7,500. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
50.
50.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

.573
. 427
. 000

. 880
. 000
. 880

. 663
. 337
. 000
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ESTI MATE RUN 12/ 20/ 2019

8,490

8, 660

800

3,160

5,124

2,527

.00

00

00

.00

00

.00

.00

00

00

.00

50

11:40: 44

AMOUNT

8,490

8, 660

800

3,160

12, 000

105, 600

7,500

.00

00

00

.00

00

.00

.00

00

00

00

00



CONTI D: C22289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22289-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: BRO71A- 020 ESTI MATE NO 0003 11: 40: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00011  *Pavenent Marking Paint (Waterborne) 18. 000 0. 000
GAL 0. 000 0. 00
54. 00000 0. 000 0. 00
0230 627-00013 *Pavement Marking Paint (H gh Build) 29. 200 0. 000
GAL 29. 200 3,796. 00
130. 00000 29. 200 3,796. 00
0235 630-00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0240 630- 00007 *Traffic Control Inspection 90. 000 68. 000
DAY 0. 000 0. 00
200. 00000 68. 000 13, 600. 00
0245 630-00012 *Traffic Control Managenent 10. 000 3. 000
DAY 0. 000 0. 00
560. 00000 3. 000 1, 680. 00
0250 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0255 630-80338 *Barricade (Type 3 M D) (Tenporary) 3. 000 1.500
EACH 1. 200 30. 00
25. 00000 2.700 67.50
0260 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 1.000
EACH 0. 800 24.00
30. 00000 1. 800 54. 00
0265 630-80342 *Construction Traffic Sign (Panel Size B) 1. 000 0.500
EACH 0. 400 28.00
70. 00000 0. 900 63. 00
0270 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0275 630-80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 1. 200 3, 600. 00

3, 000. 00000 2.700 8, 100. 00



CONTI D: C22289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22289-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: BRO71A- 020 ESTI MATE NO 0003 11: 40: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ye) EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0285 630-80360  *Drum Channel i zi ng Device 25. 000 12.500
EACH 10. 000 350. 00
35. 00000 22.500 787.50
0290 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0295 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0300 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70012 F/ A Asphalt Pavenent |ncentive 1, 256. 550 0. 000
FA 1, 256. 550 1, 256. 55
1. 00000 1, 256. 550 1, 256. 55
0310 700-70016 F/ A Fuel Cost Adjustment 100. 000 -7.220
FA 0. 000 0. 00
1. 00000 -7.220 -7.22
0315 700-70019 F/ A Asphalt Cenent Cost Adjustnment 54, 300. 000 0. 000
F A -1, 633. 840 -1,633. 84
1. 00000 -1, 633. 840 -1,633. 84
0320 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70111 Project First Program 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0330 700-70120 F/ A Mai ntain County Roads 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22289-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: BRO71A- 020 ESTI MATE NO 0003 11: 40: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) CMO 003 1,116. 930 0. 000
TON 1,116. 930 111, 693. 00
100. 00000 1,116. 930 111, 693. 00

CAT 0200 CURRENT AMT $ 766,614.55$ 265,173.45% 496, 686. 73
CAT NO0300 L-22-JA

0340 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
46, 000. 00000 1. 000 46, 000. 00
0345 206-00000 *Structure Excavation 407. 000 407. 000
cY 0. 000 0. 00
29. 00000 407. 000 11, 803. 00
0350 206-00100  *Structure Backfill (Cass 1) 152. 000 152. 000
cy 0. 000 0. 00
49. 00000 152. 000 7,448. 00
0355 206-00200 *Structure Backfill (Cass 2) 70. 000 70. 000
cY 0. 000 0. 00
26. 00000 70. 000 1, 820.00
0360 206-00360  *Mechani cal Reinforcenent of Soil 152. 000 152. 000
cy 0. 000 0. 00
45. 00000 152. 000 6, 840. 00
0365 403-34851 Hot M x Asphalt (Gading SX) (100) (PG 64-28) 74.000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0370 502-00460 Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
100. 00000 12. 000 1, 200. 00
0375 502-00500 Conpl ete Joint Penetration (CIJP) Splice 12. 000 0. 000
EACH 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D:

C22289
22289-BID
BRO71A- 020
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 12/ 20/ 2019

CAT NO0300

0380 502-02010

0385 502-11274

0390 506-00206

0395 515-00120

0400 601-03040

0405 602-00020

0410 606-11030

0415 613-01200

0420 613-07016

0425 618-01992

L-22-JA

*Dynam ¢ Pile Test

Steel Piling (HP 12x74)

*Riprap (6 Inch)

*Wat er proofi ng (Menbrane)

*Concrete Cl ass D (Bridge)

Rei nforcing Steel (Epoxy Coat ed)

Bridge Rail Type 10M

2 Inch Electrical Conduit (Plastic)

Pull Box (16"x16"x6")

Prestressed Concrete Box (Depth Less Than 32 | nches)

ESTI MATE NO 0003 11: 40: 44
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
498. 000 435. 000
LF 0. 000 0. 00
90. 00000 435. 000 39, 150. 00
161. 000 80. 000
oY 81. 000 9, 720. 00
120. 00000 161. 000 19, 320. 00
449. 000 0. 000
sY 449. 000 11, 225. 00
25. 00000 449. 000 11, 225. 00
163. 000 163. 000
oY 0. 000 0. 00
510. 00000 163. 000 83, 130. 00
28, 600. 000 28, 600. 000
LB 0. 000 0. 00
1. 15000 28, 600. 000 32, 890. 00
202. 000 202. 000
LF 0. 000 0. 00
170. 00000 202. 000 34, 340. 00
218. 000 218. 000
LF 0. 000 0. 00
3. 40000 218. 000 741. 20
4.000 0. 000
EACH 0. 000 0. 00
670. 00000 0. 000 0. 00
2, 975. 000 2, 975. 000
SF 0. 000 0. 00
75. 00000 2, 975. 000 223, 125.00
CAT0300 CURRENT AMI $ 541,794.20$  20,945.00$ 526, 032.20
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PCN: 22289-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: BRO71A- 020 ESTI MATE NO 0003 11: 40: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0430 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
1. 00000 1. 000 1. 00
0435 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
1. 00000 1. 000 1. 00
0440 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
525. 00000 2.000 1, 050. 00
CAT 0400 CURRENT AMT $ 1,052.00 % 0.00% 1, 052.00

PRQJECT TOTAL CURRENT AMI $ 1,309, 460.75$% 286, 118.45% 1,023, 770. 93



